

TIME EXTENSION PROPOSAL

Sl. No.	Item	Description	Remarks
1	Name of the Work	Improvements & Asphaltting to. model colony main Road & Cross Road in Dasarahalli ward no-15	
2	Estimate Cost	19.90.	
3	Work Code		
4	Job Code	015-16-000008	
5	A.S No.	290-30-10-2013.	
6	T.S No	206-30-10-2013	
7	Work Order/Agreement No	72/25-6-2014.	
8	Tender Premium		
9	Stipulated Time for completion of Work	90 days.	
10	Targeted Monthly progress		
11	Progrees Achived Till date		
12	Reasons for Delay		
13	Time Extension Requested		
14	Assistant Executive Engineer's Recommendation		
15	Executive Engineer's Recommendation		
16	Superintending Executive Engineer's Recommendation		
17	Chief Engineers Recommendation		
18	Time Extension Granted	550 days.	
19	Conditions imposed if any		

Asst, Engineer,
Ward no.

Asst, Executive Engineer,
Sub Division

Executive Engineer
Dasarahalli Division.